
Use or disclosure of daw contained on this page is subject 10 the resrric:ion on the title page of !his ioc:1me:tc. 

\VORK ASSIGl'11YIENT 
NlONTHL Y PROGRESS REPORT 

JANUARY 2001 

RICHARDSON FLATS 
\Vork Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

_MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL) 

PREPARED BY: JeffMontera 

DATE: February 1, 2001 

.:PERIOD: December 3 i, 2000- January 27, 2001 

1. Prog~ess Made This Reporting Period 

Task I - Project Planning and Support 
• Conducted routine project management activities, including tracking technical and financial · 

progress, maintaining files, and preparing input for the monthly progress report. 
• Began working on the Sampling and Analysis Plan Addendum, for CDM Federal's split sampling 

at the site. 
• Reviewed and commented on United Parks Health and Safety Plan: 

2. Problems Resolved -None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions- None this period. 

4. Upcoming Events/ Activities Planned 

Task 1 - Project Planning and Support 
• Perform routine project management activities including tracking technical and fmancial 

progress, maintaining files, and preparing input for the monthly progress report. 

Task 3 -Field Investigation and Oversight ;" 
Field investigation activities could start as soon as United Park's SAP and CDM Federal's SAP 
addendum are approved. No sampling dates have been set. 

5. Key Personnel Changes -None this period: 

· 6. Subcontracting- None this period. 

This Monthly Progress Report prepureo by CDM Federal Programs Corporation contains cost information 
which is COMP_..\.'f'{ CONFIDENTJ...V. under the terms of EPA Contract No. o8-W5-0022. 
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7. Non-CLP Laboratory Analysis- None this period. 

8. Travel- None this period. 

,, Schedule Performance 

TASK 1 -PROJECT PLAl~NING Al'ID Sl.JPPORT 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a) 

Site Visit 09-25-00· 09-25-00 09-25-00 100% On schedule 

11-01-00 11-10-00 11-09-00 100% Ahead of 
schedule 

01-26-01 01-26-01 01-26-01 100% On schedule 

Prepare SAP Addendum 01--29-00 02-09-00 

(a) Requested extension beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

LOE Hours 17 12 10 130 100 75 

Cost($) \,0\4 706 665 \3,000 \,000 7,500 

·,IDENSVRl ~.PROJECTS\.3280-RACS\99~\ivlONTHL Y REPORT·Junuary01 \088JANO !.doc 

2-1612 



Use or disciosure of data comamed on I ills page is subject to 1he reslricrion on the Iirie page of Ihis document. 

Work Assignment 
Monthly Progress Report 

February 2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: Jeff Montera 

Date: March 1, 2001 

Period: January 28- February 24, 2001 

1. Progress Made This Reporting Period 

Task 1- Project Planning and Support 
• Finished sampling and analysis plan addendum. The plan was completed earlier than 

expected, and was well received by the RPM. The RPM requested that we make a few 
minor edits before forwarding the document to the PRP. Those edits were made, and a 
copy was sent to the PRP's contractor. 

• Con_ducted routine project management activities, including tracking technical and 
financial progress, maintaining files, and preparing input for the monthly progress 
report. 

2. Problems Resolved- None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions- None this 
period. 

4. Upcoming Events/ Activities Planned 

Task 1- Project Planning and Support 
• Perform routine project management activities including tracking tec...lmical and 

fi.."lancial progress, maintaining files, and preparing input for t."'le monthly progress 
report. 

Task 3 - Field Investigation and Oversight 
• Field investigation activities could start as soon as United Park's SAP and CDM 

Federal's SA..P addendum are approved. No sampling dates have been set; however, 
April will be the earliest starting date. 

COM Federal Programs Corporatton 
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5. Key Personnel Changes- None this period. 

6. Subcontracting- None this period. 

7. N on-CLP Laboratory Analysis - None this period. 

8. Travel- None this period. 

9. Schedule Performance 

Task Start Date Completion Date 

Planned Actual 

TASK 1- PROJECT PLA-NNING AND SUPPORT 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 

. Site Visit 09-25-00 09-25-00 09-25-00 

Review and comment on 
I 11-01-00 11-10-00 11-09-00 

PRPSAP 
Review and comment on 
PRP Health and Safety 01-26-01 01-26-01 01-26-01 
Plan 

Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 

(a) Requested extension beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

Actual 

December January February. 

LOE Hours 12 10 70 
~ 

.cost($) 706 665 If 3iss6 

\___/ 

COM Federal Progr.ams Corpor.mon 
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Februarv 2001 
Monthly Progress Report 

Percent Schedule 
.Complete Variance 

100% (a) 

100% On schedule -
100% 

1 day ahead of 
schedule 

100% On schedule 

100% I 
3 days ahead 
of schedule 

Forecast 

March April May 

25 100 75 

1,000 1.000 I 7,500 
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Work Assignment 
· Monthly Progress Report 

March2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: Jeff Montera 

Date: April1, 2001 

Period: February 25 -March 31, 2001 

1. Progress Made This Reporting Period 

Task 1 -Project Planning and Support · 
• Conducted routine project management activities, including tracking technical and . 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

Task 3 - Field Investigation 
• Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services 

for Richardson Flats first sampling event. 
• Performed the first of five sampling oversight activities. This involved surface water 

sampling of eight locations at the site. CDM Federal took split samples at two of the 
sampling locations, and oversaw the PRP contractor sample at the.ren.i.ainmg sampling 
locations. CDM Federal split samples were shipped overnight to an EPA co~tracted 
laboratory. 

2. Problems Resolved -None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions- The work · 
plan accounts for five sampling events, one With all media (i.e., soil, surface water, ground 
water, and tailings), and four with water (surface and ground). The first sampling event 
scheduled in the work plan was supposed to involve all media, however due to the site 
being at 7500 ft. only water sampling was thought appropriate in early April. In addition, 
the PRP contractor did not install the monitoring wells yet, so only surface water, not 
groundwater, wa.s sampled at this event 

2-1679 
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4. Upcoming Events/ Activities Planned 

Task 1 -Project Planning and Support 

March2001 
Monthly Progress Report 

• Perform routine project management activities including tracking technical and 
financial progress, maintaining files, and preparing input for th.e monthly progress _ 
report 

Task 3- Field Investigation and Oversight 
• Sampling event number two is scheduled for May 7 through May 11. This event will 

involve sampling all media. Two CDM personnel will oversee PRP sampling operations 
as well as take spit samples for oversight purposes. 

5. Key Personnel Changes -None this period. 

6. Subcontracting- None this period. 

7. Non-CLP Laboratory Analysis- Three sets of surface water samples (ie. two splits and 
one duplicate) were submitted to Columbia Analytical Services, Inc. in Kelso Washington 
for analysis. The cost for analysis will be accrued by EPA and will not affect the budget of 
this work plan. 

8. Travel 

Name Departure Date Return Date Route Reason 

J. Montara 04-04-01 04-04-01 Denver/Salt Lake Sampling Event No. 1 
Citv/Park Citv 

9. Schedule Performance 

Task Start Date Completion Date Percent Schedule 
: Complete ·. ·.Variance 

Planned Actual 

Task 1 - Project Planning and Support 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a) 

Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule 

Review and comment on 11-01-00 11-10-00 11-09-00 100% 1 day ahead of 
PRPSAP schedule 
Review and comment on 
PRP Health and Safety 01-26-01 01-26-01 01-26-01 100% On schedule 
Plan 

Prepare SAP Addendum 01-29-01 02-16-01 02-"13-01 100% 3 days ahead 
of schedule 

Sampling Event No. 1 04-04-01 04-04-01 04-04-01 100% On schedule 

(a) Requested extenston beyond 30 days; EPA concurred. 
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10. Actual and Forecasted Expenditures 

Actual-

January February 

LOE Hours 10 70 

Cost($) 665 38,886 

2-1681 

March April 

14 25 

1,048.05 1,000 

March2001 
Monthly Progress Report 

Forecast 

May June 

100 75 

1,000 7,500 
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Work Assignment 
Monthly Progress Report 

April2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: Jeff Montera 

Date: May 1,2001 

Period: Apri11 - April28, 2001 

1. Progress Made This Reporting Period 

Task 1- Project Planning and Support 
• Conducted routine project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

Task 3 - Field Investigation 
• Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services 

for Richardson Flats first sampling event. 
• Performed the first of five sampling oversight activities. This involved surface water 

sampling of eight locations at the site. CDM Federal took split samples at two of the 
sampling locations and oversaw the PRP contractor sample at the remaining sampling 
locations. CDM Federal split samples were shipped overnight to an EPA contracted 
laboratory. 

2. Problems Resolved- None this period. 

3. Variances, Anticipated Problem Areas, and Recommended Solutions -The work 
plan accounts for five sampling events, one with all media (i.e., soil, surface water, 
groundwater, and tailings), and four with water (surface and ground). The first sampling 
event scheduled in the work plan was supposed to involve all media; however, because the 
site is at 7,500 feet, only water sampling was thought appropriate in early April. In addition, 
the PRP contractor did not install the monitoring wells yet; thus, only surface water, not 
groundwater, was sampled at this ·event. 

CDM Federal Programs Corporation 
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Apri/2001 
Monthly Progress Report 

4. Upcoming Events/ Activities Planned 

Task 1- Project Planning and Support 
• Perform routffie project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

Task 3 - Field Investigation and Oversight 
• Sampling event number two is scheduled for May 7 through May 11. This event will 

involve sampling all media. CDM Federal personnel will oversee PRP sampling 
operations as well as take split samples for oversight purposes. 

5. Key Personnel Changes- None this period. 

6. Subcontracting- None this period. 

7. Non-CLP Laboratory Analysis- Three sets of surface water samples (i.e. two splits and 
one duplicate) were submitted to Columbia Analytical Services, Inc. in Kelso, Washington 
for analysis. The cost for analysis will be accrued by EPA and will not affect the budget of 
this work plan. 

8. Travel 

Name Departure Date Return Date Route Reason 

J. Montara 04-04-01 04-04-01 Denver/Salt Lake 
Sampling Event No. 1 City/Park City 

9. Schedule Performance 

Task Start Date Completion Date Pe.rcent · Schedule 

Planned 

Task 1 - Project Planning and Support 

Prepare Work Plan 08-15-00 09-18-00 

Site Visit 09-25-00 09-25-00 

Review and Comment on 11-01-00 11-10-00 PRP SAP 
Review and Comment on 
PRP Health and Safety 01-26-01 01-26-01 
Plan 

Prepare SAP Addendum 01-29-01 02-16-01 

Sampling Event No. 1 04-04-01 04-04-01 

Sampling Event No. 2 05-07-01 05-11-01 

(a) Requested extension beyond 30 days; EPA concurred. 

CDM Federall'rograms Corporation 
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Complete· Variance 

Actual 

09-18-00 100% (a) 

09-25-00 100% On schedule 

11-09-00 100% 1 day ahead of 
schedule 

01-26-01 100% On schedule 

02-13-01 100% 3 days ahead 
of schedule 

04-04-01 100% On schedule 

NA NA NA 



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document. 

10. Actual and Forecasted Expenditures 

Actual 

February March 

LOE Hours 70 14 

Cost($) 38,886 1,048 

CDM Federal Programs Corpotation 
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April May 

23.50 50 

2,328 10,000 

Aprif 2001 
Monthly Progress Report 

Forecast 

June July 

100 75 

1,000 7,500 
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Work Assignment 
Monthly Progress Report 

May 2001 

Richardson Flats · . 
Work Assignment No.: 088-RSBD~894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: · Jeff Montera 

Date: June 1, 2001 · 

Period: April29 -May 26, 2001 

1. Pl;ogress Made This Reporting Period 

Task 1 -Project Planning and Support 
·• Conducted routine project management activities, including tracking technical and 

financial progress, ;maintaining files, and preparing input for the monthly progress 
report 

Task 3- Field Investigation 
• Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services 

. for Richardson Flats first-sampling event . · · 
• · Perfonned the.second of five. sampling oversight aCtivities. This sampllii.g event lasted 

five days from May 7th through May 11th. The media sampled included surface water, 
onsite soils, offsite soils, tailings, background soils, and sediment COM Federal took 
split samples for all media. COM Federal split samples were shipped overnight to an 
EPA contracted laboratory .. 

Task 5 - Analytical Support and Data Validation of Samples 
• Received and validated data package from first sampling event .. 

Task 6 - Data Evaluation of Samples 
• Set up an Access® database. Received electronic copies of both COM Federal split 

samples and United Park City Mines (UPCM) data from first sampling event. Entered 
both sets of data as well as qualifiers of CDM Federal's data into the database. 
Calculated relative percent differences (RPDs) between. CDM Federal and UPCM data. 

2. Problems Resolved- None this period 

CDM Federal Programs Cotporation 
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May 2001 
Monthly Progress Report 

3. Variances, Anticipated Problem Areas, and Recommended Solutions -Problems 
occurred while installing groundwater monitoring wells. Therefore, groundwater samples 
could not be taken during this sampling event. The wells were installed the week of June 1st 

and sampling began June 5th. Mo Slam of the Utah Department of Environmental Quality 
(UDEQ) took split samples for CDM Federal. Those samples were shipped overnight to 
Columbia Analytical Services in Kelso, Washington. 

4. Upcoming Events/ Activities Planned 

Task 1- Project Planning and Support 
• Perform routine project mamigement activities, including tracking technical and 

financial progress, maintaining fil~s, and preparing input for the monthly progress 
report 

Task 5 -:-·Analytical Support and Data Validation of Samples 
• Perform data validation on samples collected during the second sampling event · 

Task 6 - Data Evaluation of Samples 
• Create data evaluation report for the first sampling event 
• Enter data from second sampling event into database 
• · Create data evaluation report for the second sampling event 

5. Key Personnel Changes -None this period. 

6. Subcontractiitg -.None this period. 

7. Non-CLP Laboratory Analysis -Two sets of samples were submitted to Columbia 
Analytical Services, Inc. in Kelso,. Washington for analysis. The first set, including three 
surface waters and four soils, was sent on May 7th. Thesecqnd set of samples, including 28 
soils and·two sediment sampl~, was sent May 11th. Th~ cost for apatysis Will be accrued by 
EPA and Will not affect the budget of this work plan. . "" 

8. Travel 

Name Departure Date Return Date Route Reason 

J. Montara 05-07-01 05-11-01 Denver/Salt lake Sampling Event No. 2 City/Park Citv 

CDM Federal Programs Corporation 
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9. Schedule Performance 

Task Start Date Completion Date 

Planned Actual 

Task 1 -Project Planning and Support 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 

Site Visit 09-25-00 09-25-00 09-25-00 

Review and Comment on 11-01-00 11-10-00. 11-09-00 PRPSAP 
Review and Comment on 
PRP Health and Safety 01-26-01 01-26-01 01-26-01 
Plan 

Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 

Sampling Event No. 1 04-04-01 04-04-01 04-04-01 

Sampling Event No. 2 05-07-01 05-11-01 05-11-01 

Task 5 -Analytical Support and Data Validation of Samples 

Data Validation (sampling 
event No. 1 data) 

05-07-01 05-28-01 05-21-01 

Data Validation (sampling 
28 days after 

NIA receiving data NIA event No. 2 data) packaae 

Task 6- Data Evaluation of Samples 

Data Evaluation Report 
(sampling event No. 1 05-11-01 05-15-01 NIA 
data) 
Data Evaluation Report 
·(sampling event No. 2 N/A N/A NIA 
dataf · ·• .. 

(a) Requested extensaon beyond 30 days; EPA concurred • 

10. Actual and Forecasted Expenditures 

Actual 

March April May 

LOE Hours 14 23.50 89 . 

Cost($) 1,048 2,328 6,422 

CDM Federal Programs Corporation 

June 

50 

10,000 

May 2001 
Monthly Progress Report 

Percent Schedule 
.Complete Variance 

100% (a) 

100% On schedule 

100% 1 day ahead of 
schedule 

100% On schedule 

100% 3 days ahead 
of schedule 

100% On schedule 

100% On schedule 

100% 1 week ahead 
of schedule 

N/A N/A 
.. 

Ahead of 90% schedule 

N/A N/A 

Forecast 

July August 

100 75 

1,000 7,500 

. ' 
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Work Assignment 
Monthly Progress Report 

June 2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: Jeff Montera 

Date: July 1, 2001 

Period: May 27- June 30, 2001 

1. Progress Made This Reporting Period 

Task 1- Project Planning and Support 
• Conducted routine project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

Task 3 - Field Investigation 
• Began preparing technical oversight report for second sampling event (see problems 

resolved). 

Task 5 - Analytical Support and Data Validation of Samples 
• Received and validated data package from second sampling event. 

Task 6 - Data Evaluation of Samples 
• Received electronic copies of both CDM Federal split samples and United Park City 

Mines (UPCM) data from the second sampling event. Entered both sets of data, as well 
as qualifiers of CDM Federal's data, into the database. Calculated relative percent 
differences (RPDs) between CDM Federal and UPCM data. 

2. Problems Resolved 
• During the preparation of the technical oversight report for the second sampling event, 

it was found that RPDs between UPCM and CDM Federal's data were beyond limits 
specified in the SAP. A meeting involving UPCM' s QC officer and CDM Federal's QC 
officer has been scheduled to determine the cause of the discrepancies. 

CDM Federal Programs Corporation 
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June 2001 
Monthly Progress Report 

3. Variances, Anticipated Problem Areas, and Recommended Solutions 
• CDM Federal planned on delivering the technical oversight report for the second 

sampling event during this period, but it was decided to hold off on this deliverable 
until data discrepancies could be resolved. 

4. Upcoming Events/ Activities Planned 

Task 1- Project Planning and Support 
• Perform routine project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

Task 3 - Field Investigation 
• Finish technical oversight report for second sampling event. 

Task 5- Analytical Support and Data Validation of $amples· 
• None. 

Task 6 - Data Evaluation of Samples 
• None. 

5. Key Personnel Changes 
.- None this period. 

6. Subcontracting 
• None this period. 

7. Non-CLP Laboratory Analysis 
• None this period. 

8. Travel 
• None this period. 

9. Schedule Performance 

Task Start Date Completion Date 

Planned Actual 

Task 1 - Project PlanninQ and Support 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 

Site Visit 09-25-00 09-25-00 09-25-00 

Review and Comment on 
11-01-00 11-10-00 11-09-00 

PRP SAP 

CDM Fedetal Programs Corporation 
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Percent 
Complete 

100% 

100% 

100% 

Schedule 
Variance 

(a} 

On schedule 

1 day ahead of 
schedule 
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Task Start Date Completion Date 

Planned Actual 

Review and Comment on 
PRP Health and Safety 01-26-01 01-26-01 01-26-01 
Plan 

Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 

Sampling Event No. 1 04-04-01 04-04-01 04-04-01 

Sampling Event No. 2 05-07-01 05-11-01 05-11-01 

Task 5- Analytical Support and Data Validation of Samples 

Data Validation (sampling 05-07-01 05-28-01 05-21-01 
event No. 1 data) 

Data Validation (sampling 06-07-01 07-05-01 06-21-01 
event No. 2 data) 

June 2001 
Monthly Progress Report 

Percent Schedule 
Complete Variance 

100% On schedule 

100% 3 days ahead 
of schedule 

100% On schedule 

100% On schedule 

100% 1 week ahead 
of schedule 

2 weeks 
100% ahead of 

schedule 

Task 6- Data Evaluation of Samples (Includes Technical Oversight Report} 

Data Evaluation Report 
(sampling event No. 1 05-11-01 N/A 6-14-01 100% No schedule 
data) 
Data Evaluation Report 
(sampling event No. 2 6-20~01 N/A N/A N/A No schedule 
data) 

(a) Requested extens1on beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

Actual Forecast 

April May June July August September 

LOE Hours 23:50 89 59 50 100 75 

Cost($) 2,328 6.422 3,894 3,000 1,000 7,500 

CDM Federal Programs Cotporation 
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Work Assignment 
Monthly Progress Report 

July 2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

Monthly Work Assignment Status Report (Technical) 

Prepared by: Jeff Montera 

Date: August 1, 2001 

Period: . July 1 -July 28,2001 

. 1. Progress. Made This ~eporting Period· 

Task 1 -Project Planning and Support . 
• Conducted routine project management activities, includlng tracking technical and 

finaricial progress; maintaining files, and preparing input for the monthly progress 
report. 

• Prepared closeout documents for the base period. · 

Task 3- Field Investigation 
• Submitted second technical oversight report. 

2. Problems Resolved 
• None this period. 

3. ·Variances, Anticipated Problem Areas, and Recoll'llriended Solutions · 
• None this period. · 

4. Upcoming· Events/ Activities Planned 

Task 1 - Project Planning and Support 
• Perform routine project management activities, includlng tracking technical and 

financial progress, ·maintaining fileS, and preparing input for the monthly progress 
report.· 

Task 3 ":"'Field Investigation 
• None. 

2-1599 
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. . July 2001 
Monthly Progress Report 

Task 5 - Analytical Support and Data Validation of Samples 
• None. 

Task 6 - Data Evaluation of Samples 
• None. 

· 5 .. Key Personnel Changes 
• None this period. 

6. Subcontracting 
• None this period. 

7. N ori-CLP Laboratory Analysis · 
• None this period. · 

8. Travel 
• None this period. 

9. Schedule Performance 

Task 1- Project Planning and Support 

Prepare Work Plan 08-15-00 

Site Visit · : 09-25-00 

11-01-00 

01-26-01 

Prepare SAP Addendum 01-29-01 

Sampling Event No. 1 04-04-01 

Sampling Event No. 2 05-07-01 

Task 3 - Field Investigation 

05-11-01 

07-09-01 

05-07-01 

09-18-00 

09-25-00 

11-10-00·. 

01-26-01 

02-16-01 

04-04-01 

05-11-01 

05-14-01 

07-19-01 

05-28-01 

2-1600 

09-18-00 100% 

09-25-00 100% 

11-09..00 100%-· 

01-26-01 100% 

02-13-01 100% 

04-04-01 100%. 

05-11-01 100% 

05-14-01 100% 

07-19-01 100% 

05-21-01 100% 

- (a) 

On schedule 

On schedule 

On schedule 

On schedule 

On schedule 

7 days ahead 
of schedule 
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05-11-01 N/A 6-14-01 

6-20-01 N/A NIA 

10. Actual and Forecasted Expenditures 

LOE Hours 89 59 82 

Cost($) 6,422 3,894 4,756 

2-1601 

50 

3,000 

July 2001 
Monthly Progress Report 

100% No schedule 

N/A No schedule 

'. 

100 75 

1,000 7,500 

.. ·· 
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Work Assignment 
Monthly Progress Report 

August 2001 

Richardson Flats 
Work Assignment No.: 088-RSBD-Q894 {Base Periqd) 

988-RSBD-0894 (Option Period) . 
Contract No.: 68-WS-0022 

Monthly Work Assig:rup.ent Status Report (Technical) 

Pr_epared by: Jeff Monter a 

Date: September 1, 2001 

Period: July 29- August 25, 2001 

1. Progress Made This Reporting Period 

Task 1 -Project Planning and Support . 
• Conducted routine project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress 
report. 

2. Problems Resolved· 
• . None this period. 

.;··. 

3. V aiiances, Anticipated Problem Areas, and Recomm_ended Solutions 
• None this period. · 

4. Upcoming Events/ Activities Pl~ed 

Task 1 -Project Planning and Support · 
• Perform routine project management activities, including tracking technical and 

financial progress, maintaining files, and preparing input for the monthly progress _ 
report 

5. Key Personnel Changes 
• None this period. 

6. Subcontracting 
• None this period. 

CDM. Fedem!Propma~ 
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7. Non-CLP Laboratory Analysis 
• None this period. 

8. Travel 
• None this period. 

9. Schedule Performance 

Task 1 - Project Planning and Support 

Prepare Work Plan 8-15-00 

Site Visit 9~25-00 

11-01-00 ' 

1-26-01 

1-29-01 

Sampling Event No. 1 4-04-01 

Sampling Event No. 2 5-07-01 

5-11-01 

. 7-09-01 

5-07-01 

6-07-01 

5-11-01 

6-20-01 

9-18-00 

9-25-00 

11-10-00 

1-26-01 

2-16-01 

4-04-01 

5-11-01 

5-14-01 

7-19-01 

5-28-01 

7-05-01 

N/A. 

N/A 

2-1597 

9-18-00 100% 

9-25-00 100% 

11-09-00 100% 

1-26-01 100% 

2-13-01 100% 

4-04-01 100% 

5-11-01 100% 

5-14-01 .100% 

7-19-01 100% 

5-21-01 100% 

6-21-01 100% 

6-14-01 100% 

N/A N/A 

· August 2001 
Monthly Progress Report 

(a) 

On schedule 

On schedule 

On schedule 

On schedule 

On schedule 

7 days ahead 
of schedule 

14 days ahead 
of schedule 

No schedule 

No schedule 

~ 
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10. Actual and Forecasted Expenditures 

LOE Hours 59 82 

Cost($) 3,894 4,756 

. CDM Falcml Pqmma Cozpcnticc. 
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7 50 

1,870 3,000 
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